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Costello; OHehir, David J (HEALTH); Dorsch, William R; Pocze, Doug; Genzer, Peter A; Gordon, Robert (BHSO);
Granzen, Gerald (BHSO); Green, Timothy M; Hartzell, Sharon; jason.hime@suffolkcountyny.gov; Diehl, Joseph
W.; john.sattler@emcbc.doe.gov; Swartwout, John (DEC); Jonathan.Wanlass; Mahler, Sarah; McCann, Michael
(BHSO); Scorca, Michael; Paguette, Douglas E; Armani, Paul (DEC); paul.lucas@emcbc.doe.gov; Polanish,
Caroline (BHSO); Racaniello, Vincent; Andrew.Rapiejko; "Rebecca Quail (rebecca.quail@dec.ny.gov)"; Remien
Jason; Shea, Carol; Singh, Larry; Soucie, Mike D (HEALTH); Theisen, Melanie; Thomas Papura; Troutman, Anne;
Eng, Kaitlyn; Engel, Amy; sally.rushford@health.ny.gov; Milligan, James; Ockerby, Renata E (HEALTH); "Gamba
Lucia M CIV USARMY CENAN (USA)"; Olson, Gary (BHSO); Ours, Daniel; Forse, Dave; Fernandez, Fausto (BHSO)

Subject: January 6th IAG Teleconference

Date: Wednesday, January 5, 2022 10:44:22 AM

Attachments: 12-02-21 Participants and Actions.docx
Wk of 010322 Document List.docx
IAG Tele PFAS Update 01-06-22.pdf

The next IAG teleconference is scheduled for Thursday January 6, 2022, starting at
10 a.m.

This is a Microsoft Teams Meeting. Look at your Outlook Calendar appointment
for the link.

Agenda:

1. Status of BNL Operations - Jason Remien

2. HFBR Stack Post-Demolition Status — Dan Ours

3. PFAS Groundwater Update * — D. Paquette/V. Racaniello
4. Document Review — Bob Howe

* See attached for agenda item 3 update.
Thanks, Bob

Bob Howe

Brookhaven National Laboratory
Groundwater Protection Group
Environmental Protection Division

Bldg. 462, Upton, New York 11973
Phone: (631) 344-5588

Cell: (631) 905-3141

Fax: (631) 344-7776
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Attendees at the 12/2/21 Teleconference (names marked with X): 

		DOE

		BNL

		EPA

		NYSDEC

		NYSDOH

		Suffolk County



		John Carter

X Jerry Granzen

X Mike McCann

Cheuk Kwok

X Bob Gordon

X Gary Olson

X Caroline Polanish

X Joe Diehl 

X Kaitlyn Eng

X Fausto Fernandez

John Sattler

M. Ortega*

E. Barbour*

Paul Lucas

Others**











		X Tim Green

X Bob Howe  

X Vinnie Racaniello

X Bill Dorsch

X Doug Paquette

X Jason Remien

Pete Genzer

Chris Bruno

X Larry Singh

Steve Coleman

X Jim Milligan

X Amy Engel









		X Sharon Hartzell

Mike Scorca

Doug Pocze



 



		John Swartwout

Rebecca Quail

Tom Papura

X Brian Jankauskas 

Walter Parrish

X Paul Armani

William Ottaway





		X Cindy Costello

X Dave O’Hehir

Charlotte Bethoney

Mike Soucie

Sally Rushford

Renata Ockerby











		Andy Rapiejko 

X Amy Juchatz

X Jason Hime 

Jonathan Wanlass

X Ralph Milito







*Matt Creamer, Mike Ortega and Eric Barbour are with the USACE

**Others include:

FPM-Remediations/Olgoonik:  X Dan Ours, Dave Forse  

Cabrera Services: Mike Winters



Action Items:  

1. J. Hime of SCDHS asked if BNL has communicated the results to SCWA of the PFAS sampling of the monitoring wells located upgradient of the William Floyd Wellfield.  Action Status: BSA indicated that they plan on speaking with SCWA in early January.

2. B. Jankauskas of NYSDEC has other sites where they are proposing groundwater pump and treat systems and he requested a high level cost summary for the construction of the two PFAS groundwater treatment systems at BNL. Action Complete: BSA indicated that the construction contract was approximately $5M and R. Howe emailed the cost summary 1/4/22.      
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BNL Document Review Summary for Week of 1/3/22



Upcoming BNL Document Submittals to Regulators – 3 Month Look ahead

		Type

		Document Title

		Target Submittal Date



		

		Primary Documents:

		



		

		Removal Actions:

		



		

		Secondary Documents:

		



		

		Other Documents:

		



		O

		Renewal Request for Building 96 SPDES Equivalency Permit

		1/14/22



		O

		Draft Building 650 Demolition Closeout Report

		TBD (pending waste disposal)



		O

		Annual Land Use and Institutional Control Evaluation Letter Report (including Reactors, and g-2 and BLIP cap inspections)

		3/1/22



		O

		2021 Environmental Monitoring Report for the Current and Former Landfill Areas

		3/15/22



		

		Recent/Upcoming Administrative Record Entries

		



		O

		New AOC Justification (PFOS, PFOA and 1,4-dioxane)

		TBD





















	







	


Ongoing BNL Document Reviews by Regulators

		Type

		Document Title

		Date Submitted

		Comments Due

		Status



		

		Primary Documents

		

		

		



		P

		Draft Annual Schedules Update/Report

		11/29/21

		12/30/21

		For review and approval. Received NYSDEC/NYSDOH concurrence letter 1/3/22.



		

		Removal Actions:

		

		

		



		R

		Plume Characterization Report - Time Critical Removal Action for (PFAS) in Groundwater Downgradient of the Current and Former Firehouse Facilities 

		4/14/21

		NA

		For information. This Report is located on the Microsoft Teams Site: BNL IAG Documents. Preparing responses to NYSDEC/NYSDOH comments received 6/7/21.  The Report will also be updated to include the latest PFAS data.



		

		Secondary Documents:

		

		

		



		

		Other Documents:

		

		

		



		O

		Draft Five Year Review Report

		6/8/21

		7/9/21

		For review and approval. Briefed regulators on conclusions and recommendations 7/26/21. NYSDEC/ NYSDOH and SCDHS comments were received 8/4/21 and 8/20/21. Received EPA protectiveness letter 8/6/21. Submitted responses to State and SCDHS comments to the regulators 9/22/21 for concurrence. Submitted response to NYSDEC 10/26/21 follow-up letter 12/9/21. Submitted draft Addendum to regulators 12/22/21, including responses to EPA technical comments received 10/7/21.



		O

		3rd Quarter 2021 Groundwater Operations Report

		12/2/21

		NA

		For information.



		O

		Draft HFBR Stack Demolition Closeout Report

		12/16/21

		1/17/22

		For review and approval.






IAG Prioritized Document List:



		Type

		Title

		Date Submitted

		Comments Due

		Status



		P

		Draft Annual Schedules Update/Report

		11/29/21

		12/30/21

		For review and approval. Received NYSDEC/NYSDOH concurrence letter 1/3/22.



		O

		Draft Five Year Review Report

		6/8/21

		7/9/21

		For review and approval. Briefed regulators on conclusions and recommendations 7/26/21. NYSDEC/ NYSDOH and SCDHS comments were received 8/4/21 and 8/20/21. Received EPA protectiveness letter 8/6/21. Submitted responses to State and SCDHS comments to the regulators 9/22/21 for concurrence. Submitted response to NYSDEC 10/26/21 follow-up letter 12/9/21. Submitted draft Addendum to regulators 12/22/21, including responses to EPA technical comments received 10/7/21.



		O

		Draft HFBR Stack Demolition Closeout Report

		12/16/21

		1/17/22

		For review and approval.









Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal 
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Temporary Well
PFC-GP-146

Installed 11/22/21 near
Dormitory Building 170

PFOS (ng/L)
PFOA (ng/L)

Sample Depth
(BLS)

46-50 149 6.66
50-54 181 2.69
58-62 5,590D 36
58-62 (DUP) 5,760D 41
66-70 8.94 0.96
74-78 0.74J 1.01J
82-86 2.13U 1.17J
90-94 1.99U 1.99U
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Time Critical Removal Action (TCRA)

PFAS Treatment Systems — Current Status
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+ 6 of 11 planned extraction wells have been installed (red dots) ~ [~=-.___ i EXTRACTION WELL
- q EEEFI AND VAULT

* New carbon filters for Current Firehouse Treatment System (red box) i

+ 35 of 83 planned monitoring wells have been installed St e
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Next Steps

 Install additional
temporary wells

« Parking lot area near Building
170

 SW section of BNL

* Continue construction
work for the two
treatment systems

 Install remaining extraction
wells and monitoring wells

 Install piping, electric and
communications

« Complete work on the
carbon vessels/treatment
system buildings

Most construction work is

expected to be completed

by Spring 2022

L? Brookhaven

National Laboratory
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